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ESTIMATE RUN 12/06/2016

ESTIMATE SUMMARY 14:51:02

CONTID: C20246         ESTIMATE NO: 0001 PROG 2005

PCN: 20246-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH66B PERMANENT FLOOD REPAI PERCENT TIME:

PROJECT NO: ER066A-006                    

PR SH66B PERMANENT FLOOD REPAI

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 875,262.40 PARTICIPATING $ $ 469,622.20

AWARD PROJECT AMT: 839,945.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,820.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.56

WORK DAYS

WORK DAYS

53.66%

405,640.20

469,622.20

469,622.20

457,801.53

$

$

$

$

469,622.20

0.00

469,622.20

0.00

469,622.20

-11,820.67

0.00

457,801.53

0.00

AMOUNT DUE 457,801.53 457,801.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 457,801.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

23.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/27/2016

09/27/2016

10/29/2016

08/18/2016

09/07/2016

09/19/2016

09/27/2016
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PCN: 20246-BID    ESTIMATE RUN 12/06/2016

PROJECT: ER066A-006                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

20,000.001.000

20,000.00

1.000

L S 

20,000.00000

0010 Removal of Pipe 0.000

187.000

202-00035  
 

3,366.00187.000

3,366.00

187.000

LF  

18.00000

0015 Removal of End Section 0.000

6.000

202-00037  
 

900.006.000

900.00

6.000

EACH

150.00000

0020 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

465.000

SY  

9.50000

0025 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

7,422.000

SY  

2.00000

0030 Removal of Ground Sign 0.000

1.000

202-00810  
 

85.001.000

85.00

1.000

EACH

85.00000

0035 Embankment Material (Complete In Place) 0.000

2,304.000

203-00060  
 

69,120.002,304.000

69,120.00

2,304.000

CY  

30.00000

0040 Blading 0.000

33.700

203-01500  
 

4,212.5033.700

4,212.50

33.700

HOUR

125.00000

0045 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

261.000

CY  

23.00000

0050 Stockpile Wetland Topsoil 0.000

521.000

207-00310  
 

6,252.00521.000

6,252.00

521.000

CY  

12.00000

0055 *Erosion Log Type 1 (12 Inch) 0.000

30.000

208-00002  
 

165.0030.000

165.00

30.000

LF  

5.50000
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PCN: 20246-BID    ESTIMATE RUN 12/06/2016

PROJECT: ER066A-006                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Coir Roll 0.000

0.000

208-00026  
 

0.000.000

0.00

3,640.000

LF  

15.48000

0065 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

3.000

EACH

1,500.00000

0070 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

3,500.001.000

3,500.00

1.000

EACH

3,500.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

6.000

208-00103  
 

180.006.000

180.00

6.000

HOUR

30.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

6.000

208-00105  
 

690.006.000

690.00

6.000

HOUR

115.00000

0085 Sweeping (Sediment Removal) 0.000

23.000

208-00106  
 

3,450.0023.000

3,450.00

23.000

HOUR

150.00000

0090 Erosion Control Management 0.000

3.000

208-00207  
 

900.003.000

900.00

3.000

DAY 

300.00000

0095 Reset Ground Sign 0.000

1.000

210-00810  
 

200.001.000

200.00

1.000

EACH

200.00000

0100 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.110

ACRE

1,100.00000

0105 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.500

ACRE

2,000.00000

0110 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

4,000.00000
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PCN: 20246-BID    ESTIMATE RUN 12/06/2016

PROJECT: ER066A-006                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.000

ACRE

6,000.00000

0120 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

7,000.00000

0125 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

2,000.000

EACH

2.75000

0130 *Plant (Tubeling) 0.000

0.000

214-01200  
 

0.000.000

0.00

2,000.000

EACH

4.50000

0135 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

4,187.000

SY  

3.00000

0140 Aggregate Base Course (Class 6) 0.000

22.000

304-06007  
 

1,188.0022.000

1,188.00

22.000

CY  

54.00000

0145 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

1,378.000

TON 

78.00000

0150 Riprap (Special) 0.000

222.000

506-00010  
 

31,080.00222.000

31,080.00

222.000

CY  

140.00000

0155 Grouted Riprap 0.000

7.000

506-00030  
 

3,150.007.000

3,150.00

7.000

CY  

450.00000

0160 Riprap (6 Inch) 0.000

117.000

506-00206  
 

17,550.00117.000

17,550.00

117.000

CY  

150.00000

0165 Riprap (12 Inch) 0.000

75.000

506-00212  
 

18,750.0075.000

18,750.00

75.000

CY  

250.00000
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PCN: 20246-BID    ESTIMATE RUN 12/06/2016

PROJECT: ER066A-006                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Soil Riprap (18 Inch) 0.000

606.000

506-00418  
 

66,660.00606.000

66,660.00

606.000

CY  

110.00000

0175 36 Inch Reinforced Concrete Pipe 0.000

80.000

603-01360  
 

16,400.0080.000

16,400.00

80.000

LF  

205.00000

0180 42 Inch Reinforced Concrete Pipe 0.000

80.000

603-01420  
 

21,200.0080.000

21,200.00

80.000

LF  

265.00000

0185 36 Inch Reinforced Concrete End Section 0.000

4.000

603-05036  
 

12,000.004.000

12,000.00

4.000

EACH

3,000.00000

0190 42 Inch Reinforced Concrete End Section 0.000

2.000

603-05042  
 

7,000.002.000

7,000.00

2.000

EACH

3,500.00000

0195 *Fence (Plastic) 0.000

2,127.000

607-11525  
 

3,403.202,127.000

3,403.20

2,127.000

LF  

1.60000

0200 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

11.000

EACH

41.00000

0205 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

9.000

EACH

45.00000

0210 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

1.000

EACH

47.00000

0215 *Construction Surveying 0.000

0.750

625-00000  
 

6,375.000.750

6,375.00

0.750

L S 

8,500.00000

0220 *Mobilization 0.000

0.900

626-00000  
 

75,600.000.900

75,600.00

1.000

L S 

84,000.00000
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PCN: 20246-BID    ESTIMATE RUN 12/06/2016

PROJECT: ER066A-006                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Public Information Services (Tier III) 0.000

1.000

626-01103  
 

7,000.001.000

7,000.00

1.000

L S 

7,000.00000

0230 *Thermoplastic Pavement Marking 0.000

0.000

627-00002  
 

0.000.000

0.00

81.000

SF  

23.00000

0235 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

37.000

GAL 

220.00000

0240 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

40.000

GAL 

57.00000

0245 *Flagging 0.000

362.000

630-00000  
 

9,412.00362.000

9,412.00

362.000

HOUR

26.00000

0250 Traffic Control Inspection 0.000

14.000

630-00007  
 

2,240.0014.000

2,240.00

14.000

DAY 

160.00000

0255 Traffic Control Management 0.000

18.000

630-00012  
 

13,500.0018.000

13,500.00

18.000

DAY 

750.00000

0260 Construction Traffic Sign (Panel Size A) 0.000

4.500

630-80341  
 

373.504.500

373.50

10.000

EACH

83.00000

0265 Construction Traffic Sign (Panel Size B) 0.000

18.000

630-80342  
 

1,710.0018.000

1,710.00

36.000

EACH

95.00000

0270 Construction Traffic Sign (Panel Size C) 0.000

1.000

630-80343  
 

107.001.000

107.00

2.000

EACH

107.00000

0275 Portable Message Sign Panel 0.000

1.000

630-80355  
 

4,800.001.000

4,800.00

2.000

EACH

4,800.00000
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PCN: 20246-BID    ESTIMATE RUN 12/06/2016

PROJECT: ER066A-006                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Drum Channelizing Device 0.000

34.000

630-80360  
 

1,428.0034.000

1,428.00

68.000

EACH

42.00000

0285 Traffic Cone 0.000

25.000

630-80380  
 

175.0025.000

175.00

50.000

EACH

7.00000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

83,000.000

F A 

1.00000

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0305 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0315 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0320 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0325 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 434,122.20434,122.20839,762.40CURRENT AMT0200 $ $ $
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PCN: 20246-BID    ESTIMATE RUN 12/06/2016

PROJECT: ER066A-006                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:02

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Field Office (Class 2) 0.000

1.000

620-00002  
 

20,000.001.000

20,000.00

1.000

EACH

20,000.00000

0335 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

13,000.001.000

13,000.00

1.000

EACH

13,000.00000

0340 Sanitary Facility 0.000

1.000

620-00020  
 

2,500.001.000

2,500.00

1.000

EACH

2,500.00000

CAT 35,500.0035,500.0035,500.00CURRENT AMT0400 $ $ $

$ 469,622.20469,622.20$875,262.40$CURRENT AMTPROJECT TOTAL


